

# AFFIRMATIVE ACTION AND EQUITY OFFICE

## ADA Projects FY 2008 - FY 2011

ADA Projects FY 2008 - FY 2011				
<b>FY2008</b>				
	Elliot Alumni Center	Accessible restrooms - 2 (1 male multiple occupancy) (1 female multiple occupancy)		\$27,947.07 deferred to FY 2009
	Hamilton Smith Hall	Feasibility Study for elevator		\$26,680.00 deferred to FY 2009
	Horton SSC	Gender neutral restroom - 1st Floor 122A		\$17,239.00 deferred to FY 2009
	Janetos House	Ramp		Design Completed. \$28,377.00 deferred to FY 2009
	Kingsbury Hall	Accessible Doors - One Leaf Door X 2 South Entrance (near rm S111) South Entrance (near room S105) Hall area between S111 and S105; all fire doors		\$15,370.00 deferred to FY 2009
	MUB	Gender neutral/ accessible restroom		Pending further discussions with MUB Director - funds to be incorporated into MUB budget.
	Nesmith Hall	Gender neutral restrooms - One room on main floor room 124		\$22,270.00 deferred to FY 2009
		Elevator		\$35,000 deferred to FY2009
		Threshold to both, egress through doors 113 and 114	\$ 414.00	COMPLETED
	Stoke Hall	Gender Neutral/ Accessible Restroom - 1st Floor	\$ 8,800.00	COMPLETED
		Accessible Stall/ Showers - Men's Room (Advise)	\$ 23,978.00	COMPLETED
		Accessible Stall/ Showers - Women's Room (Advise)	\$ 23,978.00	COMPLETED
		<b>TOTAL EXPENDED FY2008</b>	<b>\$ 57,170.00</b>	

<b>FY2009</b>				
	Elliot Alumni Center	Accessible Restrooms 2		\$27,947.07 covered by Alumni Center; COMPLETED
	Hamilton Smith Hall	Feasibility Study for Elevator		\$26,680.00 deferred to FY 2010
	Horton, SSC	Room 122 Restroom Renovation	\$ 17,239.00	COMPLETED
	Janetos House	Ramp		Design Completed. \$28,377.00 deferred to FY 2010
	Kingsbury Hall	Accessible Doors - One Leaf Door X 2 South Entrance (near rm S111) South Entrance (near room S105) Hall area between S111 and S105	\$ 15,370.00	COMPLETED
	Nesmith	Room 113-114	\$ 414.00	COMPLETED
	Nesmith	Room 124 restroom renovation	\$ 24,604.59	COMPLETED
	Nesmith	Elevator		\$35,000 deferred to FY2010
	Stoke Hall	Room 301T & 327T - restroom conversion		COMPLETED; \$65,172.07 not from AAEO funds
	Stoke Hall	First Floor restroom conversion	\$ 17,970.44	COMPLETED
	Whittemore Center	ADA Ramps for Commencement	\$ 1,945.87	COMPLETED
		<b>TOTAL EXPENDED FY2009</b>	<b>\$ 77,543.90</b>	

<b>FY2010</b>				
	Barton	Dog Grooming entrance - ramp	\$ 944.00	COMPLETED
	Barton-Cole	Ramp handrails	\$ 26,813.00	COMPLETED
	Hamilton Smith Hall	Feasibility study for elevator		\$26,680.00 deferred to FY 2011
	Hewitt Hall	Strobe light in Rm 315		COMPLETED; paid from Life & Safety Funds
	Janetos House	Ramp		DESIGN COMPLETED \$28,377.00 deferred to FY 2011
	Kingsbury Hall	W254 – auto door		\$2,966.00 deferred to FY 2011
	Kingsbury Hall	N241 – auto door	\$ 1,594.99	COMPLETED
	McDaniel Drive	2 crosswalk signs	\$ 250.00	COMPLETED
	Nesmith	Elevator		\$35,000 deferred to FY2011
	New Hampshire Hall	Front entrance accessible walkway		\$10,000 contribution deferred to 2011
	Parsons Hall	Rooms 128 & 138 – locks	\$ 222.83	COMPLETED
	Paul Creative Arts Center	Art Gallery door & automatic closure	\$ 5,700.00	COMPLETED
	Whittemore Center	Honors convocation ramp	\$ 800.00	COMPLETED
		<b>TOTAL EXPENDED FY2010</b>	<b>\$ 8,567.82</b>	

<b>FY2011</b>				
	Janetos House	Ramp	\$ 28,377.00	Design Completed.
	Kingsbury Hall	W254 – auto door	\$ 2,966.00	COMPLETED
	Kingsbury Hall	S145 - automate door		UNDER REVIEW
	Morse Hall Connector to Kingsbury	Door OUT 201- automate door		UNDER REVIEW
	New Hampshire Hall	Front entrance accessible walkway	\$ 10,000.00	COMPLETED
	New Hampshire Hall	Repair rear door accessible route		PENDING - estimates underway
	New Hampshire Hall	Interior door openers	\$ 18,424.00	PENDING - estimates complete
	Parson Hall	Evaluate feasibility of gnder neutral TR		UNDER REVIEW
	Paul Creative Arts Center	Bratton Recital Hall Entrance		UNDER REVIEW
	Putnam Hall	Entrance automated; renovate toilet room to be accessible; replace water fountain		PENDING - estimates underway
	Rudman	Dean's Suite Entrance - heavy door		UNDER REVIEW
	Rudman	Interior airlock door - automate		UNDER REVIEW
	Spaulding	G-level at Rudman connector signage to elevator		UNDER REVIEW
	Spaulding	Entrance doors in a series - may need automation		UNDER REVIEW
		<b>PROJECTED EXPENDITURES FY2011</b>	<b>\$ 59,767.00</b>	
		<b>TOTAL</b>		<b>\$ 203,048.72</b>